

CONFIDENTIAL

Rec'd EO 1530 12/23



25X1
[Signature]

66099/C-379

December 18, 1959



25X1

Subject:

(Task Order No. 1 -

Progress Report for NIC


PERIOD 26/08/58 - 18/12/59

25X1

Enclosed are two copies of Progress Report No. 17 which summarizes the action taken on the subject Task Order during the period 21 November 1959 to 21 December 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 30 November 1959.

Very truly yours,




25X1

TJH/er

Enclosures:

- (A) Progress Report No. 17 (1 pg), 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg), 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)



25X1

379 - TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 17

CONTRACT ACTION:

1. This report covers the period 21 November 1959 to 21 December 1959. The accompanying fiscal report covers the period through 30 November 1959. No schedule can be forwarded.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Await decision of customer with respect to the doors.

STAT

379 - TASK ORDER NO. 1^{25X1}

PAGE NO. 1 of 1

REPORT NO. 17

CONTRACT ACTION:

1. This report covers the period 21 November 1959 to 21 December 1959. The accompanying fiscal report covers the period through 30 November 1959. No schedule can be forwarded.
2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Await decision of customer with respect to the doors.

25X1

AAINC E138

CONTRACT TITLE: AIRCRAFT DOORS

TASK I

Project Manager:

PROJECT FISCAL REPORT

Date: 11-30-59

Contract No. Work Order No. STAT

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion	
Structures	9111.11		3010			H
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22		25			
Electronics Sys	9111.31		50			
Electron.Mech.	9111.32					
Nuclear Energy	9111.41					O
Ordnance	9111.51					
Engr.Services	9111.61		37007			U
Aerodynamics	9111.71		164			
Tool Engr.	9111.81		380			
Proj.Supv.	9111.91		80			
Eng.Labor	9111		8290			
			49136			
Mechanical	9112.11		49358			R
Electronic	9112.21					
Inspection	9112.31		3030			
Mfg. Labor	9112		52388			S
Total Labor	911		101524			

Structures	9111.11		114320			D
E.M.Sys.Design	9111.21					
E.M.Mech.Design	9111.22		1941			
Electronics Sys	9111.31		2120			
Electron.Mech.	9111.32					
Nuclear Energy	9111.41					O
Ordnance	9111.51					
Engr.Services	9111.61		1305236			L
Aerodynamics	9111.71		5522			
Tool Engr.	9111.81		14239			
Proj.Supv.	9111.91		3448			
Eng.Labor	9111		452111			
			1896437	384034	2282771	
Mechanical	9112.11		1266240			L
Electronics	9112.21					
Inspection	9112.31		80350			
Mfg.Labor	9112		1346590	19655	3312070	A
Total Labor	911		3245527	2349534	5595061	
M&PP	9123		495876	1053274	1549150	R
Sub.Contract	9124		103485		103485	
ODC	9125		261276	140718	401994	
Tot.Direct	911&912		4105164	3543526	7649690	
Eng. O/H	9136		1295563	3072	1702763	S
Mfg. O/H	9137		1417554	2880	2579654	
G&A O/H	9138		733771	691475	1430246	
Tc	91		7653052	6704301	14362353	

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE (See Total Contract)

SCHEDULE COMPLETION DATE EST. COST DOES NOT INCL. (PG. (M&PP. O/P))SELLING PRICE CPTF 147,121.79 (See Total Contract)

AAINC. A-14